



A meeting of the Butte-Glenn Community College District Measure J Citizens' Bond Oversight Committee was held on Wednesday, October 18, 2023 at 12:30 p.m. in the Facilities Construction Trailer located at the Butte College Main Campus, 3536 Butte Campus Drive, Oroville, CA 95965:

1. Call to Order and Introduction of New Members

At 12:35 p.m., Andy Suleski, Assistant Superintendent/Vice President called the meeting to order.

Members Present:

Mr. Bob Kratochvil, Business/Community  
Ms. Sarah Houston, Bona Fide Taxpayers Association  
Mr. Ian Macmillan, Business/Community  
Mr. Joseph Sharpe, Business/Community  
Mr. Fred Sherman, Senior Citizen's Organization  
Mr. Stan Thompson, College Foundation Representative  
Mr. Isaac Zink Nelson, Associated Students

Members Absent:

Ms. Colleen Cecil, Business/Community  
Mr. Richard Price, Business/Community

2. Election of Chair and Vice Chair for 2023-24

Mr. Sherman nominated Mr. Thompson as Chair for 2023-24. Mr. Thompson accepted the nomination and the committee voted unanimously.

Mr. Thompson nominated Mr. Sherman as Vice Chair for 2023-24. Mr. Sherman accepted the nomination and the committee voted unanimously.

3. Public Comment

There were no public comments.

4. Approval of Minutes

The minutes of the May 31, 2023 were approved as presented.

5. Information and Discussion Items

A. Measure J Construction Projects Update

Kim Jones, Director of Facilities Planning & Management reviewed the current status of projects.

The demolition, site work and building for the Science Building were approved by Department of the State Architect. We are expecting the Solar/Planetarium to be approved later this month. Work began in April 2023 and we are on track to complete the Science Building in July 2024 with classes starting in August 2025.

Infrastructure improvements continue with ADA classroom improvements to Mechanized Ag/Construction/HVAC, sidewalk and lighting, campus wide fire alarm system, and 10 EV stations completed at the Skyway Center.

Projects in Series C:

- **Science - \$41.5M**  
Construction March 2023 – May 2025  
Classes Begin – August 2025
- **Physical Science Remodel Planning - \$500K**  
Programming has begun



- **IST Upgrades - \$2M**
  - Support New Science Building
  - Support Physical Science Remodel
  - Smart Classroom Technology
  - Replace older failing switches
  - Technology Infrastructure
  
- **Facilities Infrastructure - \$6M**
  - Infrastructure for Science & Planetarium
  - Infrastructure for Physical Science Remodel
  - Gas Line Replacement
  - Parking Lot and Sidewalk Repairs
  - Energy Projects (Lighting, Solar, Commissioning, EV Stations)
  - ADA Pathway Improvements
  - Fire Alarm System and Emergency Notification Replacement

B. Measure J Financial Update

Ms. Jones provided a financial update.

6. 2023-24 Future Meeting Dates

February 21, 2024 @ 2:00 p.m.

May 29, 2024 @ 2:00 p.m.

7. Adjournment

At 1:45 p.m., the meeting was adjourned for a campus tour.